
11/1/2018 4/30/2019

2/28/2014 to 7/31/2019

FEDERAL LOCAL
STATE           (STIF 

only)
TOTAL

TOTAL FUNDS APPROVED: 4,812,000$ 1,813,000$ 6,625,000$ 13,250,000$ 

TOTAL FUNDS EXPENDED TO DATE: 4,812,000$ 1,996,389$ 4,754,699$ 11,563,088$ 

PROJECT OVERRUN/ (UNDERRUN): -$ 183,389$ (1,870,301)$ (1,686,912)$ 

Budget Federal/ Total Expended Remaining

(from Application)
Local/              

State (STIF only)
to Date Balance

450,000$ 

State 694,153$ 

Local 253,967$ 

948,120$ (498,120)$ 

600,000$ 

State 385,017$ 

Local 1,044$ 

386,061$ 213,939$ 

5,650,000$ 

Local 3,378$ 

State 3,675,530$ 

3,678,907$ 1,971,093$ 

6,550,000$ 

Federal 4,812,000$ 

Local 1,738,000$ 

6,550,000$ -$ 

13,250,000$ 11,563,088$ 1,686,912$ 

TOTAL

TOTAL

TOTAL

Construction/Construction Related Engineering

Local (original levee project) General Obligation Bonds

Other- Original Cost of Downtown 

Total Project Budget Summary

Type of Expense

Consultant Preliminary Design

Local Funds

& Funding Source

Matthew Tolan

City of Cedar Falls

220 Clay Street

319-273-8606

TOTAL

Engineering/Contractual Services:

Property Acquisition & Easement:

Construction:

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

2014-0AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

Cedar Falls, Iowa 50613

Downtown Levee Improvement Flood Mitigation Project

13,250,000$                                     

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

The estimated cost of the project at completion (which may even 

exceed the awarded amount)

93%

Sales Tax Increment

Right-of-Way/Easement Acq./Demolition costs

Railroad Permitting/Stormwater Permitting

US Army Corps of Engineers
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FEDERAL        
(from Application)

LOCAL                   
(from Application)

STATE  (STIF only) 

(from Application)

Total Expended to 

Date

4,812,000$ 4,812,000.00$ 

1,738,000$ 1,738,000.00$ 

75,000$ 258,389.07$ 

6,625,000$ 4,754,698.99$ 

-$ 

-$ 

-$ 

-$ 

-$ 

-$ 

-$ 

-$ 

-$ 

-$ 

 $        4,812,000  $        1,813,000  $          6,625,000  $    11,563,088.06 

Rate of 

Interest

Length of Term 

(start & end)

Costs of 

Issuance
Net Proceeds

0.00% -$ -$ 

0.00% -$ -$ 

0.00% -$ -$ 

Total to Date

600,436$ 

4,217,675$ 

14,936,467$ 

169,202$ 

19,923,780$ 

x

NON-PUBLIC INVESTMENT - Entity

Building permit valuations for downtown area

Building permit valuations for downtown area

Building permit valuations for downtown area

Total Non-Public Investment

Indebtedness Incurred                  

(Bonds, etc.)

Building permit valuations for downtown area

Total Project Funding Source

Local (levee improvement project)

Sales Tax Increment

On Schedule

Delayed

Canceled

FUNDING SOURCE:

Description of significant activities this semi-annual term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

US Army Corps of Engineers

Local (original levee project)

Completed

Suspended

Project Status- entire 

project (Check One)
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Milestone Status

#
Submitted 

Completion Date:

Actual Completion 

Date:

1 Complete

2 Complete

3 11/28/2014 12/4/2014

4 4/28/2015 1/28/2015

5 11/28/2015 11/2/2015

6 7/31/2019

7

8

9

10

11

12

13

14

Person Completing this Report:

Signature of Authorized Representative or Governmental Entity

Matthew Tolan

Matthew Tolan

5/15/2019

I, the undersigned, hereby certify that the above information is accurate and true, and in accordance with the 

approved project plan and state and federal regulations and policies governing this award.

Date:

Environmental Review

Right of Way Acquisition

CFU Levee

Design

Original Downtown Levee

Areas shaded 

Instructions to complete this form

 Description:

are to be completed by the governmental entity or authorized administrator.

are to be completed by State HSEMD Personnel.Areas shaded 

Construction

Application Work Schedule (Milestones)
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Segment 3 – Sta. 20+19 to 21+70.50      Currently In Construction thru Summer 2019 

Floodwall protection and lower retaining wall are complete for this segment. Crews have 

completed installation of the new concrete floodwall and lower retaining wall. Crews 

have also tested and installed a new removable floodwall channel system. The following 

additional final aesthetics need to be finished and installed: pedestrian trails, precast wall 

cap, precast light cap, and light poles. The slopes of the levee have been stabilized, but 

permanent seeding will continue in summer of 2019. 

Segment 4 – Sta. 22+23.70 to 25+51.75      Currently In Construction thru Summer 2019 

Floodwall protection and lower retaining wall are complete for this segment. Crews have 

completed installation of the new concrete floodwall and lower retaining wall. The 

following additional final aesthetics need to be finished and installed: pedestrian trails, 

concrete staircase, concrete promenade walk, precast wall cap, precast light cap, and light 

poles. The slopes of the levee have been stabilized, but permanent seeding will continue 

in summer of 2019. 

 

Segment 5 – Sta. 26+92 to 38+01              Complete 

Flood protection is complete for this segment. Crews have completed raising the existing 

earthen levee by an addition of 2 feet. Crews have also completed modifications to 

Gatewell B. The slopes of the levee have been seeded, but additional permanent seeding 

may be required after trail placement in summer of 2019. 

Segment 5 – Plaza             Currently In Construction thru Spring 2019 

Construction in this area, on the dry side of the levee, will include stairs, decorative 

retaining walls, new trail connections, decorative planters, and a foundation for a future 

art sculpture. Construction in this segment is currently ongoing and will continue into 

summer of 2019.  



Segment 5 – Sta. 38+01 to 48+37.75             Complete 

Floodwall protection is complete for this segment. Crews have completed the installation 

of the new concrete wall located around the WWTP. The slopes of the levee have been 

seeded, but additional permanent seeding may be required in summer of 2019. 

 

 

Segment 5 – Sta. 48+37.75 to 57+46            Complete 

Flood protection is complete for this segment. Crews have completed raising the existing 

earthen levee by an addition of 2 feet. Crews have also completed modifications to 

Gatewell G, and adding 2 feet of material to the existing earthen levee. Construction of 

this segment is anticipated to be complete in early September. The slopes of the levee 

have been seeded, but additional permanent seeding may be required in spring of 2019. 

 

  



Segment 5 – Sta. 57+46 to 69+00       Currently In Construction thru Summer 2019 

Floodwall protection is complete for this segment. Crews have completed installation of a 

new 2 foot concrete floodwall extension on the top of the existing levee wall and 

placement of a new earthen levee section ending at station 69+00. Crews have also tested 

and installed a new removable floodwall channel system at the railroad opening and 9
th

 

Street opening. The following additional construction related items need to be finished 

and installed: pedestrian trails, light poles, and painting. The slopes of the levee have 

been stabilized, but permanent seeding will continue in summer of 2019. 

 


